
ID WBS Task Name Contact Resource
Initials

271 3.5.4.8 Transfer output sandbox selection logic to Runjob: Testing GG AB2

299 3.5.5.5 Assess automation of alarming systems GG AB2

300 3.5.5.6 Integration deployment and testing GG AB2

302 3.5.5.14 Documentation Completion GG AB2

255 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2

305 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2

306 3.5.5.13 Integration deployment and testing GG AB2

307 3.5.5.9 Documentation Update GG AB2

283 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX

316 3.5.6.2.1 Develop automatic job management framework GG AB2,REX

317 3.5.6.2.2 Automatic analysis of test results GG AB2,REX

318 3.5.6.2.3 Integrate with alarming system GG AB2,REX

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

148 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

149 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

358 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG

381 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

359 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG

66 2.10.7 Write evaluation of extensions to development GG GG

226 3.5.1.4.2.4 Adjust current installation instructions GG PM

227 3.5.1.4.2.5 MOOT: Adjust current software to use standard location as default GG PM

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM

246 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM

250 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM

251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

252 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM

253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

256 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM

261 3.5.3.1.1 Determine goal level, requirements GG PM

348 4.3.2.6 Job State diagram with most common error state causes MD PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

262 3.5.3.1.2 Determine existing querying performance GG PM

353 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM

264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM

265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS
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D0
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Request
Id

Major
Milestone

Duration Start Finish

No No 4 days Tue 12/4/07 Fri 12/7/07

No No 2 days Mon 12/17/07 Tue 12/18/07

No No 2 days Wed 12/19/07 Thu 12/20/07

No No 5 days Fri 12/21/07 Wed 1/2/08

No No 4 days Wed 1/2/08 Mon 1/7/08

No No 3 days Mon 1/14/08 Wed 1/16/08

No No 5 days Thu 1/17/08 Thu 1/24/08

No No 5 days Fri 1/25/08 Thu 1/31/08

No No 5 days Mon 12/10/07 Fri 12/14/07

No No 10 days Thu 1/3/08 Wed 1/16/08

No No 10 days Thu 1/17/08 Thu 1/31/08

No No 5 days Fri 2/1/08 Thu 2/7/08

Yes MC3 No 10 days Mon 12/3/07 Fri 12/14/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 25 days Thu 11/1/07 Fri 12/7/07

Yes Prd9 No 20 days Tue 11/13/07 Wed 12/12/07

No No 5 days Mon 12/10/07 Tue 1/8/08

Yes No 15 days Mon 1/7/08 Mon 1/28/08

No No 1 day Fri 12/7/07 Fri 12/7/07

No No 0 days Fri 12/7/07 Fri 12/7/07

Yes Prd7 No 8 days Mon 12/10/07 Wed 12/19/07

No No 2 days Mon 12/10/07 Tue 12/11/07

No No 2 days Thu 12/13/07 Fri 12/14/07

No No 1 day Tue 12/18/07 Tue 12/18/07

No No 1 day Wed 12/19/07 Wed 12/19/07

Yes MC4 No 5 days Thu 12/20/07 Fri 12/28/07

No No 1 day Thu 12/20/07 Thu 12/20/07

No No 2 days Fri 12/21/07 Wed 12/26/07

No No 2 days Thu 12/27/07 Fri 12/28/07

Yes MC4 No 5 days Wed 1/2/08 Tue 1/8/08

No No 3 days Tue 1/8/08 Thu 1/10/08

Yes MC1 No 2 days Wed 1/9/08 Thu 1/10/08

No No 4 days Fri 1/11/08 Wed 1/16/08

No No 5 days Fri 1/11/08 Thu 1/17/08

Yes MC2a No 8 days Wed 1/16/08 Mon 1/28/08

No No 4 days Thu 1/17/08 Wed 1/23/08

No No 3 days Fri 1/18/08 Wed 1/23/08

No No 5 days Thu 1/24/08 Wed 1/30/08

No No 6 days Thu 1/31/08 Thu 2/7/08

No No 1 day Wed 12/12/07 Wed 12/12/07

No No 1 day Mon 12/17/07 Mon 12/17/07

AB2 Transfer output sandbox selection lo
AB

AB2,REX Static

DEV,PL,DW,JS Evalu
DEV,REX REX 
DEV,REX Topic

Evaluate use of ReSS (more flexible

Minimal Reso
GG

PM Adjust current installation instruction
12/7 MOOT: Adjust current software to 

PM
PM Install auto-clean 

PM Instal

PM,SS Test/observe 
PM,S

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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n logic to Runjob: Testing
B2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation Completion

AB2 Simplify maintenance of automatic clean-up scripts for durable locations
AB2 Generate NGOP agents from set of monitoring scripts and c

AB2 Integration deployment a
AB2

atic NGOP configuration approach (instead of automated)
AB2,REX Develop automatic job management framework

AB2,REX
AB2,R

aluate and sign-off on test facilities and procedures

X Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

pical Operations Training and Docs as requested by REX ops (Level of Effort)

ible than use of roles)

source Brokering: Evaluate, determine best course of action

Adapt to use ReSS in D0GPCI
GG Write e

tions

to use standard location as default

D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App

n up for SamGrid job queue

stall auto-clean up of OSG job queue
PM Resolve: Globus gatekeeper does not properly cleanup gass caches

PM Periodically clean up gram log files at fwd nodes and exec sites
PM Generalization of Job Types according to I/O Characteristics
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all gridmap file management (including condor_schedd)

PM Resolve how to add production paths in future: Document
PM Add the deployment of scripts to installation instructions

PM Store output from any stage: Describe suitable test of feature
PM Determine goal level, requirements
PM Job State diagram with most common error state cause

PM Start Pr
PM Determine existing querying p

PM Augment Job States to be mo
PM

PM

ve auto-clean up for SamGrid job queue
,SS Test/observe auto-clean up for OSG job queue

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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config

nd testing

Documentation Update

Automatic analysis of test results
EX Integrate with alarming system

valuation of extensions to development

s

rod at Stage 2: SamGrid notification=all bug fix

performance

ore meaningful to large customer

Evaluate condor_quill, if determined to be necessary

Improve algorithm for selection of OSG resources

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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